
The floor slabs for the 3rd and 4th floors within a portion of the northern
half of the East Front Extension have been demolished to clear the way
for elevators and air shafts.

   

    

This Week – Ongoing Work – 3/22/04 through 3/26/04
East Front Plaza Highlights:
•  Crews will continue testing waterproofing applications on

the southern half of the roof deck and waterproofing applica-
tions are now occurring on the northern half of the site.

•  Concrete placements will continue on the Upper and Lower
levels inside the southwest quadrant (see photo below).

•  Crews continue to build mechanical spaces, erect
formwork, excavate and install utilities throughout the site.

East Front Extension (Inside the Capitol)
•  Crews will continue to erect structural steel inside the East

Front.  As steel is erected, demolition crews will remove
adjacent portions of the floor slabs and interior walls to clear
the way for elevator shafts, stairwells and new mechanical
systems (see photo at right).

•  Crews will continue demolishing some of the large
concrete structural columns supporting the East Front.
The two large columns below the East Front Steps were
removed last week clearing the way for a grand staircase
and escalators.

Senate Side: Truck Tunnel Construction
•  Demolition broke through the final concrete barrier

separating the CVC site and the tunnel (see photo above).
•  Crews continue to assemble rebar and formwork for the

tunnel walls and roof deck.  Concrete pours and
waterproofing applications will occur for the next several
weeks.   More than 55 percent of the concrete for the
tunnel has been placed.

Library of Congress (LOC) Tunnel
•  Crews continue to drill piles across First Street SE. 

The piles are necessary to support the sides of the 
LOC tunnel walls before excavation occurs.

•  Excavation has begun in the western half of First 
Street SE within the tunnel zone and near the 
northwest corner of the LOC building.

•  Crews will continue assembling the formwork for the
floor slab and walls of the tunnel within the CVC site. 
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A significant concrete placement occurred last week on the upper
level floor slab inside the House Expansion space.



If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at (202) 228-1310, or by
e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

Next Week – 3/29/04 - 4/02/04
East Front Plaza Work
•  Crews will continue to waterproof the CVC roof slab,

conduct waterproofing tests, and place a 6-inch gravel
bed on the southern half of the roof deck in preparation
for the next concrete roof deck slab.

•  Crews will continue to install utilities, build
mechanical spaces, erect formwork and place
concrete floor slabs for all three below-ground levels
of the CVC.

East Front Extension (Inside the Capitol)
•  Steel crews will continue to erect steel within the

East Front concrete structure. Demolition of
structural elements will continue on all levels within
the East Front Extension and in the Carriageway
below the East Front Center Steps.  Demolition of
major structural columns will continue inside the
East Front transition zone.  Major slab demolition for
the two 25-passenger elevators has begun within the
north side of the East Front.

Senate Side (Truck Tunnel Zone)
•  Crews will continue to erect formwork, place concrete

and waterproof the roof deck and walls in all areas of
the truck tunnel construction zone.

Library of Congress (LOC) Tunnel
•  Excavation will continue in First Street SE and

adjacent to the northwest corner of the LOC
building.

•  Formwork assembly will continue within the CVC
site for the tunnel floor slab and walls.

Left: Waterproofing inspectors? Not
exactly, but one waterproofing zone on the
CVC roof deck has lured at least two ducks
to test the waters on the East Front Plaza.

Above: With the formwork in place for a portion of the floor slab of the
Great Hall, one can see the actual view that visitors will have of the Capitol
Dome through the Great Hall’s south skylight.

Below: A view through the same skylight looking down from the roof deck
toward the eastern half of the site where crews continue to erect formwork
for the lower level floor slab.


